U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: - POLREP #27
Progress
Portage Creek Area
059B05
Kalamazoo, Ml
Latitude: 42.2839750 Longitude: -85.5791570

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Mills, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Bruce Merchant, Kalamazoo City
Debbie Jung, Kalamazoo City
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valencia Darby, Department of Interior
Mark Johnson, ATSDR

From: Craig Thomas, On-Scene Coordinator
Date: 5/23/2013
Reporting Period: 5/11/2013 - 5/23/2013

1. Introduction
1.1 Background

Site Number: 059B05 Contract Number: EP-S55-09-05
D.O. Number: 0087 Action Memo Date: 71512011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date:  9/26/2011 Start Date: 8/30/2011
Demob Date: Completion Date:

CERCLIS ID: MID006007306 RCRIS ID: NA

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description

file://C:\Documents and Settings\jmaritot\Local Settings\Temporary Internet Files\Content....

Page 1 of 6

3

4566849

5/28/2013

US EPA RECORDS CENTER REGION 5



Page 2 of 6

See POLREP #1

1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

Backfilling operations were compieted in SASA. Contaminated sediments removed from SA5A were
loaded out and hauled to approved disposal facilities. Preparations for contaminated sediment removal
operations were completed in SA3A. Excavation will begin after Memorial Day.

2.1.2 Response Actions to Date
From May 11 to May 23, EPA and ERRS contractors conducted the following activities:

Site Activities - John Street Staging Area

- Solidified and loaded out 587.31 tons of TSCA (> 50ppm PCBs) contaminated sediments for disposal at
Wayne Disposal landfill in Belleville, Michigan;

- Solidified and loaded out 504.19 tons of non-TSCA (< 50ppm PCBs) contaminated sediments for
disposal at C&C Landfill in Marshall, Michigan;

- Completed repairs on EPA's mobile wastewater treatment plant; and

- Continued work area perimeter air monitoring for dust.

Site Activities - SASA

- Dismantled and demobilized all engineering controls and water control systems around excavation
area; v

- Conducted post-construction soil sampling in staging area;

- Re-opened Dutton Street bridge to vehicle traffic; and

- Initiated temporary restoration activities.

Site Activities - SA3A

- Mobilized pumps and completed construction of creekwater bypass pumping system;
- Constructed additional perimeter fencing and site engineering controls;

- Installed sheet pile coffer dams; and

- Installed and started up isolation (groundwater) dewatering system.

Site Activities - SA1B&C
- Began mobilizing discharge piping for construction of bypass pumping system.

Project Management Activities

- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Completed draft area specific restoration plan for SASA and shared with property owners for approval,
- Continued development of draft area specific restoration pians in SA3A, SA1B & SA1C; and

- Continued development of draft Technical Memo for dredging operations in SA1B & SA1C.

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics

Waste Medium Quantity Manifest # Treatment Disposal
Stream
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TSCA solidified sediment | 587.31 tons | 010588947JJK | disposal Wayne
contaminated to ' Disposal,
sediments 0105889584JK Belleville, Mi
Non-TSCA solidified 504.19 tons NTSCA-251 disposal C&C Landfill, -
contaminated sediment to Marshall, Ml
sediments NTSCA-260
C&D Debris solid waste 30 tons NTSCA-227D disposal C&C Landfill,
(est) Marshall, Mi

2.2 Planning Section
A summary of removal activities that are anticipated to take place from May 25 to June 7 include:

Site Activities - John Street Staging Area

- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant;
and )

- Receive excavated sediments from SAS.

Site Activities - SASA
- Re-install permanent fencing around excavation area, and
- Complete temporary restoration activities pending approval of restoration plan.

Site Activities - SA3A

- Maintain engineering and environmental monitoring/controls around excavation area;
- Excavate and backfill floodplain area (grid #SA3A-3); and

- Continue stockpiling backfill materials.

Site Activities - SA1B & SA1C
- Begin construction of bypass pump system discharge pipelines.

Project Management Activities

- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;
- Continue development of area specific restoration plans in SA3A, SA1B.& SA1C;

- Review pre-sediment removal structure feature assessment report for SA1B, SA1C & SA1A;

- Obtain consent to access from remaining property owners in SA1A; and

- Continue planning for removal operations in SA1C & SA1B.

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
See above

2,2.1.2 Next Steps
See above

2.2.2 Issues

Heavy rainfall resulting in flood conditions within the SA5A excavation area delayed removal and backfill
activities. Weather-related delays are resulting in elevated fuel costs in both creek bypass and isolation
(ground water) de-watering pump systems.

2.3 Logistics Section
The current resources present on site during this reporting period inciude:

- Office trailers

- Portable restrooms & hand-washing stations
- Portable generators
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- Submersible pumps
- Equipment storage container

- ERRS work crews and subcontractor work crews

- START sampling contractor

- Security subcontractor personnel
- Heavy equipment

- Water truck

- Street sweeper

- Mixing box

- Frac (water) tanks

- Pressure wash trailer

- Bypass pumps & piping

- Sheet piling

- Mobile wastewater treatment plant
- Monitoring Equipment

- Traffic control structures & roadway signage

- Mobile light towers

2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *
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Budgeted Total To Date || Remaining || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $10,289,265.00( $7,218,000.00|| $3,071,265.00 29.85%
TAT/START $400,000.00|f $334,000.00 $66,000.00 16.50%
Intramural Costs
Total Site Costs $10,689,265.00|| $7,552,000.00|| $3,137,265.00 29.35%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation
and safety briefing. Safety meetings are held each morning with all site workers.

2.6 Liaison Officer

Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested

parties.

2.7 Information Officer
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See Section 2.6

2.7.1 Public information Officer
See Section 2.6

2.7.2 Community Involvement Coordinator
Don DeBlasio - U.S. EPA

3. Participating Entities
3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

US.EPA-3

START contractor (Dynamac) - 1

ERRS contractor (Environmental Quality Management, Inc) - 11
Bypass pump contractor (Baker Corporation) - 3

Dewatering contractor (Rain for Rent) - 3

Sheet pile contractor (Jackson & Merkey) - 3

TOTAL PERSONNEL = 24

5. Definition of Terms

C&D - Construction and Demolition (waste)

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

U.S. FWS - United States Fish and Wildlife Service

HASP - Health and Safety Plan

HDPE - High density polyethylene (plastic)

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDARD - Michigan Department of Agriculture and Rural Development
MDEQ - Michigan Department of Environmental Quality

NA - Not Applicable

NOAA - National Oceanic and Atmospheric Administration
NPL - National Priorities List

NRDA - Natural Resource Damage Assessment

ntu - nephelometric turbidity units

PCB - polychlorinated biphenyl

ppm - parts per million

PRPs - Potentially Responsible Parties

RTK GPS - Real Time Kinematic Global Positioning System
SA - Slope Area
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START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at http://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated on June 7.

7. Situational Reference Materials
See the project website at http://www.epaosc.org/portagecreekarea.

Additional information on the overall Kalamazoo River Project can be found at
http://www.epa.gov/Region5/cleanup/kalproject/index.htm.
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